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Project Name Project ID District = % COMPLETE Proj Start Date Actual Start Date Proj Finish Date  Actual Finish Date Original Budget

AUDIBLE PEDESTRIAN SIGNAL INTS G7130CD0034 DIST ALL 20% 11/28/2005 | |12/2/2005 | |7/3/2006 $425,000

Project Status Project Scope

16 intersections now completed. CD adding $71,000 to project to finish. Designing the 21 priority Il and 11l intersection for the installation of APS . Installing 39 ramps and
approximately 160 sq yds of sidewalk under the parkway structure contract (as required)

BID# N/A Funding Source CD Contractor STREETS AE Firm MARTINEZ

BORDERLAND ST & DRN PH 2&3 G7128CD0008  DIST 1 100% 7/6/2005 | [6/6/2005 | [2/15/2008 $739,768

Project Status Project Scope

PROJECT SUBSTANTIALLY COMPLETE! There are ADA compliance issues that need correction. Street and Drainage improvements.

BID# Funding Source CD Contractor SW GROWTH AE Firm

CAPISTRANO PARK IMPROV 30TH YR G7130CD0016 DIST 6 50% 10/24/2005 | |1/25/2006 | |4/30/2006 $520,051

Project Status Project Scope

Construction underway expect completion in April 06. Install 10" jog path; 29 trees wl/irr 6-foot chain link fence on west side of Pk; 2" Mt Franklin red as
shown; drip irrigation to trees in bid; 5' concrete walk, reseed turf, remove non-ADA walks.

BID# 2005-232 Funding Source CD Contractor ACCENT AE Firm LNDS ARCH

CARIBE PARK IMPROV 30TH YEAR G7130CD0015 DIST 6 98% 10/24/2005 | |1 0/24/2005 | |3/1 5/2006 $63,951

Project Status Project Scope

Project nearly complete. Track surface changed to asphalt. New 8-foot wide asphalt walk/jog path around perimeter, new park benches(4), trash recepticles(4),
park and rule signs, trees and picnic tables.

BID# Funding Source CD Contractor F T JAMES AE Firm SITES

CITYWIDE CURB CUTS G7131CD0021 DIST ALL 100% 9/1/2005 | |9/1/2005 | |8/31/2006 | |1/25/2006 $130,000

Project Status Project Scope

Project completed. Awaiting update on project expenditures from Street Dept. Provision of curb cuts for persons with disabilities near homes, paths of travel, places of
employment, etc. Requests would be administered on a first-come first-served basis.

BID# Funding Source CD Contractor PARKWAY AE Firm CITY ENG

DAVIS DRIVE & DRAINAGE G7131CD0015 DIST 7 0% |4/1 0/2006 I |10/1 3/2006 I $1,078,876

Project Status roject Scope

Expect to have bid package to Construction Bidding by 22 March. Street and drainage improvements on Davis Drive from Alameda Avenue to the Franklin Canal, to
include Irwin Way from Dorbandt Circle to Davis Drive; includes 16 wheelchair ramps, 7 street lights
and 6 traffic control signs.

BID# Funding Source CD Contractor AE Firm FRANK X SP
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DORBANDT CIRCLE 30TH YEAR G7130CD0023 DIST 7 5% 2/13/2006 8/11/2006 $1,030,929

Project Status Project Scope

5 of 7 parcels acquisition completed. Improvements on Dorbandt Circle from Davis Drive east to Alameda Avenue, including the
installation of 10 wheelchair ramps and 4 street lights. Design and land acquisition were funded in
the 30th Year (2004-2005) for $270,848.

BID# Funding Source CD Contractor AE Firm

EPRC FACILITY RENOV 30TH YR G7130CD0006 DIST 1 0% |1/3o/2ooe | |4/28/2006 | $108,333

Project Status roject Scope

Materials still delayed expect delivery in April with completion by 6 May 06. Roof and HVAC Improvements

BID# 2006-006 Funding Source CD Contractor AE Firm MIJARES MO

ESTRELLA RIVERA PARK IMPROVMN' G7131CD0018 DIST 8 0% |4/1 0/2006 I |8/4/2006 I $245,956

Project Status roject Scope

Bid opening scheduled for 19 April 06. New park benches, trash receptacles, accessibility improvements, concrete light poles with photcells,
park name and park rules sign, installation of new playground equipment with a fabric shade canopy,
and wrought iron and rock wall fencing.

BID# Funding Source CD Contractor AE Firm SITES SW

HENDERSON HEALTH CENTER 30THY G7130CD0012 DIST 8 100% 10/24/2005 | |12/7/2005 | |12/23/2005 $36,720

Project Status Project Scope

Project Completed. ADA/Accessibility improvements within the Henderson Health Center.

BID# 2005-209 Funding Source CD Contractor MATYEAR AE Firm RON BROWN

HIDDENVALLEY PARK JOGGING PATI G7130CD0040 DIST 3 100% 10/24/2005 | |1 0/24/2005 | |12/5/2005 $51,751

Project Status Project Scope

Project completed. Completion of unfinished portion of jogging path.

BID# 2005-245 Funding Source CD Contractor MATYEAR AE Firm IN HOUSE

LADRILLO PL ST/DRAIN 30TH YR G7130CD0025 DIST 8 100% 10/10/2005 | |1 0/10/2005 | |2/28/2006 $485,942

Project Status Project Scope

Project substantially completed. Street & Drainage Improvements on Ladrillo

BID# 2005-205 Funding Source CD Contractor JAR CONCRE AE Firm CSA
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MESA DRAIN SAFETY IMPROVEMENT G7128CD0061 DIST7 0% $167,614

Project Status Project Scope

Acquisition in progress awaiting legal opinions. Bike Trail/Walkway construction.

BID# Funding Source CD Contractor AE Firm MORENO CAR

MESA TERRACE PARK 30TH YEAR G7130CD0014  DIST 2 75% 10/24/2005 |  [10/24/2005 | [4/30/2006 $349,764

Project Status Project Scope

Completion date revised to 17 Apr 06. Shade canopies have not arrived in El Paso. Park improvements. Includes work from 2000 QOL project PQLPA129

BID# 2005-237 Funding Source CD Contractor F.T. JAMES AE Firm L.A.S.

NATIONS TOBIN PARK PAVING PROJ G7131CD0023 DIST 2 0% |3/13/2006 | |6/16/2006 | $369,581

Project Status roject Scope

Contracts due back from contractor on 17 March. Improvements to Nations Tobin Park, at 8831 Railroad Drive, includes paving of the parking lot and
park roads throughout the park and installation of curb cuts and sidewalks as necessary.

BID# 2006-068 Funding Source CD Contractor CSA ENG & AE Firm IN HOUSE

RAWLINGS DENTAL CENTER G7131CD0024 DIST 8 0% |4/24/2006 I |6/23/2006 I $640,428

Project Status roject Scope

Notice-to-proceed for Preliminary plans issued. Estimate plan delivery by 20 March 06. Demolishing existing building and replacing with a new 3300 sqft clinic. Improvements will include
mechanical, electrical, and plumbing systems. Equipment and furniture will not be a part of this
project.

BID# Funding Source CD Contractor AE Firm ARTCHITECT

RUBY COATES PARK 30TH YEAR G7130CD0013 DIST 1 50% 12/8/2005 | |12/8/2005 | |4/6/2006 $869,381

Project Status Project Scope

Electrical work complete, paving to begin 25 Jan 06. ADA accessible 3.12 acre irrigated park, to include plastic coated benches, picnic units with shade
canopy, basketball court, lighting, trash receptacles, canopy shading over new playground
equipment, a walk/jog path, an irrigation system, & landscapinG

BID# 2005-269 Funding Source CD Contractor BLAIR HALL AE Firm MCCORMICK

SAN ANTONIO AVE PHASE I G7130CD0028  DIST 8D 30% 12/12/2005 |  [1/3/2006 | [7/2/2006 $1,279,791

Project Status Project Scope

Construction underway. NTP 12-19-05. Street and drainage improvements on San Antonio Avenue from Tays Street to Cotton Street,

including the installation of 14 wheelchair ramps and 10 specialty street lights. Design was funded in
the 30th Year (2004-2005) for $173,590.

BID# 2005-273 Funding Source CD Contractor J&J AE Firm PARKHILL S
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SAN ANTONIO AVE ST&DNG PHASE | G7129CD0034 DIST 8D 98% 3/28/2005 | |3/28/2005 | |1 1/30/2005 $1,127,572

Project Status Project Scope

RECEIVED PARTIAL SHIPMENT OF BENCHES, CANNOT COMPLETE UNTIL MATERIALS ARRIVE. Street and Drainage Improvements on San Antonio and Magoffin.

BID# 2005-273 Funding Source CD Contractor SW GROWTH AE Firm CSA

SAN JUAN SENIOR CENTER REMODL| G7131CD0022 DIST 3 0% |3/6/2006 I |1 1/9/2006 I $1,188,294

Project Status roject Scope

Prefinal plans now due on 21 March 06. Improvements include a large subdividable flexible-use classroom, meeting hall, multi-use main room
with stage, commercial kitchen, reception office, director; s office, arts and crafts room, billiards
room, lounge room, restrooms, landscaping, etc.

BID# Funding Source CD Contractor AE Firm RON BROWN

SEQUOIA COURT 30TH YEAR G7130CD0021 DIST 3 3% 12/12/2005 | |1/30/2006 | |5/29/2006 $447,614

Project Status Project Scope

City Manager directed contractor to start construction on 30 Jan 06. Construction underway. Street and Drainage Improvements on Sequoia from Carolina to Dead End.

BID# 2005-254 Funding Source CD Contractor SPARTAN AE Firm CEA

SIXTH AVE ST/DRAIN IMPV 30THYR G7130CD0026 DIST 8D 75% 12/15/2005 | |1/12/2006 | |4/1 2/2006 $748,485

Project Status Project Scope

Construction underway as of 12 Dec 05. Street and drainage improvements on Sixth Avenue from Virginia Street to Tays Street, including the
installation of 12 wheelchair ramps and 4 street lights. Design funded in the 30th Year (2004-2005)
for $89,857.

BID# 2005-273 Funding Source CD Contractor CF JORDAN AE Firm HUITT ZOLL

SOUTH EP SENIOR REST 30THYR G7130CD0018  DIST 8D 100% 10/3/2005 | [10/3/2005 | [2/15/2008 $62,933

Project Status Project Scope

PROJECT COMPLETE RETAINAGE PAID. Rehab of Restrooms for ADA compliance.

BID# 2005-228 Funding Source CD Contractor BXW AE Firm ASA

TEAKWOOD ROAD 30TH YEAR G7130CD0022  DIST 3 40% 12/19/2005 | [1/30/2006 | [7/6/2006 $447,614

Project Status Project Scope

City Manager directed contractor to start construction on 30 Jan 06. Construction underway. Street and drainage improvements on Teakwood Road from Sequoia Court to Alpha Avenue,

including the installation of 4 wheelchair ramps and 2 street lights. Design was funded in the 30th
Year (2004-2005) for $57,014.

BID# 2005-254 Funding Source CD Contractor SPARTAN AE Firm CEA
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VERDELAND DR ST/DRAIN 30TH YR G7130CD0024 DIST 7 12% 1/6/2006 | |1/17/2006 | |9/4/2006 | $1,448,723

Project Status Project Scope

Retaining wall option too expensive looking to grading near slope to stabilize area. St & Drng Imprv on Verdeland Drive from Lomaland Drive to Eastland Street, including the
installation of 12 wheelchair ramps and 7 street lights. Design funded in 2004 Bond Issue,
acquisition was funded in the 30th Year (2004-2005) for $100,000.

BID# 2006-016 Funding Source CD Contractor CF JORDAN AE Firm FRANK X SP

WESTSIDE HEALTH CENTER 30THYR G7130CD0011  DIST 1 1% 1/16/2006 | [3/13/2006 | [5/12/2006 | $321,077

Project Status Project Scope

CONSTRUCTION UNDERWAY AS OF 13 MARCH 06. Renovation & expansion of waiting areas, installing refrigerated air, ADA compliant doors, renovation
of flooring, plumbing, electrical, lighting, and roof. Partitions and fire protection system.

BID# 2006-035 Funding Source CD Contractor FT JAMES AE Firm ASA ARCH

YSLETA LIBRARY BRANCH EXPAN G7131CD0013 DIST 6 0% |3/3/2006 I |7/7/2006 I $594,604

Project Status roject Scope

Prefinal plans due 6 March 06. Expansion of the Ysleta Branch Library, located at 9321 Alameda Avenue, to include two new
additions to accommodate two study rooms and one meeting room to seat 200 people.

BID# Funding Source CD Contractor AE Firm [IDEA

YSLETA SKATE PARK G7131CD0014 DIST 6 0% |2/1 7/2006 I |6/9/2006 I $594,604

Project Status roject Scope

FINAL PLANS DELIVERED LATE! Installation of prefabricated skate park equipment at Ysleta Park. Also 50 trees, new irrigation, a
10-foot walk/jog path, rock wall with wrought iron gate, six light poles, trash receptacles, benches,
picnic tables with shelters and wheelchair ramps.

BID# Funding Source CD Contractor AE Firm SITES SW

ZARAGOSA ACCESS ROAD G7128CD0048 DIST 7 0% |6/5/2006 I |10/1 3/2006 I $314,500

Project Status roject Scope

Land acquisition still in progress. Paving and drainage improvements on Zaragoza Access Rd.

BID# Funding Source CD Contractor AE Firm TRC

Total 15,889,856



